EXHIBIT 300 Ull 029-555555222

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-05-21
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2011-09-16
Date of Last Exhibit 300A Update: 2012-02-27
Date of Last Revision: 2012-08-14

Agency: 029 - Department of Veterans Affairs Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Medical 21st Century Laboratory

2. Unique Investment Identifier (Ull): 029-555555222

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

At all VA Medical Centers, the VA Pathology and Laboratory Medicine Service (P&LMS)
provides principal medical diagnostic laboratory testing, a significant driver in clinical decision
making. The Medical 21st Century Laboratory System Reengineering Program (LSRP) will
modernize the legacy Veterans Health Information Systems and Technology Architecture
(VistA) Laboratory application created more than 30 years ago. The solution utilizes a
Commercial off-the-Shelf (COTS) Laboratory Information Management System (LIMS)
interfaced with VistA to maintain systems integration with the more than 40 applications. The
main laboratory modules provided by the COTS LIMS are General Laboratory, Microbiology,
Anatomic Pathology and Molecular Diagnostics. A new graphical user interface will allow lab
users to accomplish their primary business functions: specimen receiving, specimen tracking,
quality control, testing, results documentation, and results verification. The new LIMS will
allow the VA to address specific patient safety concerns, meet regulatory and accreditation
standards, support enhanced business processes and emerging technologies as well as
improve overall lab productivity towards both effective and efficient medical care of Veterans.
This solution will meet emerging technology needs (e.g. Molecular Diagnostics, Synoptic
Reporting), improve Data Sharing and Interoperability with DoD, Public Health Labs and
reference labs; increase levels of standardization across Pathology and Laboratory Medicine
Service; and provide immediate support for the extensive inventory of laboratory
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instrumentation and bar code technology for specimen relabeling. Benefits to the veteran
include increased access and exchange of lab data, improved clinical diagnostic services,
faster processing and reporting of lab tests and correction of identified patient safety
deficiencies. The project is dependent on VA OMB Exhibit 300 projects "Medical Legacy" to
correct an identified Health Level 7 (used in message transmission) problem and to provide
changes that allow converted Medical 21st Century - Lab sites the ability to communicate with
non-converted sites & vice versa and "Interagency 21st Century Veterans Interoperability” to
supply supporting functionality for standard Lab order catalog. The project is part of the VA
and DoD joint health Information Technology (IT) initiative, Electronic Health Record (IEHR),
and future enhancements will be driven by the iIEHR requirements.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The new LIMS will deliver the following features that address six performance gaps within the
legacy Veterans Health Information Systems and Technology Architecture (VistA) Lab. 1.
Improved timeliness and responsiveness for serving Veterans: improvement in turnaround
time for critical Laboratory tests such as reducing the Troponin Lab test turnaround time from
estimated average of 66 minutes to 57 minutes and Potassium Lab test turnaround time from
estimated average 162 minutes to 57 minutes. 2. Efficient and quality Healthcare delivery for
Veterans: reduction in labeling errors on the of Lab anatomic pathology specimens from
estimated .1% to 0% by using bar code technology at the point of collection. 3. Improved
standardization and accuracy in reporting: increase the percent of cancer pathology reports
that meet Cancer Reporting Protocols as determined by College of American Pathologists
(CAP) from less than 90% up to 98%. 4. Compliance with Standards: Increased percent of all
laboratory reports that document the location where the lab test was performed from 80% to
100% to comply with Joint Commission. 5. Enhanced patient safety with integrated specimen
tracking: specimen movement across local facility, another VA reference lab, external
reference lab and VA community based outpatient clinics (CBOCSs). 6. Ability for continuous
improvements in quality of care: availability of a suite of data mining and reporting tools in the
new LIMS to permit the organization and review of clinical patterns of laboratory resource
utilization for efficient workload management and decision making. 7. Improved exchange of
health care data for veterans and military personnel under the iEHR, the VA and DoD joint
health IT initiative. A majority of clinical decisions are based on the laboratory results,
therefore, if this investment is not fully funded, major patient safety issues will continue to
exist in HealthCare delivery of Veterans. The existing VistA Lab, built over 30 years ago on
dated technology, will continue to be resource intensive to maintain, and a barrier in timely
delivery of care (as noted in above examples) to Veterans.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

1. The Laboratory VistA legacy LIMS was replaced with Cerner PathNet (COTS LIMS) at
alpha site Huntington VA Medical Center (VAMC). 2. Two weeks of just-in-time Cerner
PathNet training was provided to Huntington Lab users. 3. Provided several months of on-site
and remote support to Huntington VAMC before and after conversion to Cerner PathNet.
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4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Current Year Planned accomplishments are dependent on meeting iEHR requirements and
funding. 1. The Laboratory VistA legacy LIMS will be replaced with Cerner PathNet (COTS
LIMS) at two beta sites - VA New Jersey Health Care System (VANJHCS) and Phoenix VA
Health Care System (PVAHCS). 2. Complete alpha testing at Huntington VAMC. 3. Complete
beta testing at VANJHCS and PVAHCS. 4. Obtain VA CIO signoff of the national deployment
decision. Budget Year Planned Accomplishments. 1.Plan the national deployment of the
COTS LIMS at approximately 160 VA medical centers and initiate national deployment
according to iEHR requirements and funding. BY funding does not support a three year
national deployment strategy as required. National deployment involves converting the 30+
year old antiquated VA VistA Laboratory Information Management System (LIMS) to a
state-of-the-art Commercial off-the-shelf LIMS, Cerner PathNet.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-06-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$35.6
$6.9
$50.1
$0.0
$0.0

$50.1
$6.9
10

Table I.C.1 Summary of Funding
PY

2011

$0.0
$8.2
$2.0
$10.2
$0.1
$0.0
$0.1

$10.3
$2.0
15

$-9.0

-46.66%

$0.0
$13.0
$1.7
$14.7
$0.6
$0.0
$0.6

$15.3
$1.7
15

$4.8

46.16%

$0.0
$10.0
$1.8
$11.8
$0.1
$0.0
$0.1

$11.9
$1.8
15
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The significant directed decrease to the requested FY10 budget delayed the award of contracts
to support alpha and beta deployments. In addition the decrease to the requested FY11 budget
resulted in a postponement of Beta Testing from FY11 to FY12 and required an alternative
strategy for national deployment. The FY12 directed decrease will not support the COTS
licenses and systems environment required for national deployment planned to start in FY13.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Contract Type | EVM Required

Awarded

Awarded

Awarded
Awarded
Awarded
Awarded
Awarded
Awarded
Awarded
Awarded
Awarded

Awarded

Awarded

Awarded

Awarded
Awarded

Awarded
Awarded

4735

3600

3600
3600
3600
3600
3600
3600
3600
3600
3600

3600

3600

3600

3600
3600

3600
3600

Contracting
Agency ID

GST0309DS6
069

VA11811F001
4

VA11810D0038
V116C90123
V116C90122

V200P1824
V200P1818
V200P1819
V200P1829
val1811f0263

VA11810P007
7

VA11811P006
4

VA11811F008
0

VA11811F005
3

V200P1807

VA11810F000
2

V200P1821
V0005

Procurement
Instrument

Identifier (PIID)

VA11810D0038

NNGO7DA37B

V0001
GS00F0049M
GS35F023J
V00200P1752
V200P1752
V200P1751
VA200P1750
nng07da44b

GS00F0049M

NNGO07DA44B

V200P1751
GS35F0323J

V200P1752
VA11810D0038

Table I.D.1 Contracts and Acquisition Strategy

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

3600

8000

3600
4730
4730
3600
3600
3600
3600
8000

4730

8000

3600
4730

3600
3600

Solicitation 1D

Ultimate
Contract Value
($M)

Effective Date

Actual or
Expected
End Date

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0309DS6069&contractIDVPIID=VA11810D0038&contractAgencyID=4735&fundAgencyID=36&idvAgencyID=3600
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=GST0309DS6069&contractIDVPIID=VA11810D0038&contractAgencyID=4735&fundAgencyID=36&idvAgencyID=3600
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0014&contractIDVPIID=NNG07DA37B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0014&contractIDVPIID=NNG07DA37B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=V116C90123&contractIDVPIID=GS00F0049M&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=V200P1818&contractIDVPIID=V200P1752&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=3600
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=V200P1819&contractIDVPIID=V200P1751&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=3600
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=va11811f0263&contractIDVPIID=nng07da44b&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810P0077&contractIDVPIID=&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810P0077&contractIDVPIID=&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811P0064&contractIDVPIID=&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811P0064&contractIDVPIID=&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0080&contractIDVPIID=GS00F0049M&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0080&contractIDVPIID=GS00F0049M&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0053&contractIDVPIID=NNG07DA44B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11811F0053&contractIDVPIID=NNG07DA44B&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=8000
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=V200P1807&contractIDVPIID=V200P1751&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=3600
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0002&contractIDVPIID=GS35F0323J&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=VA11810F0002&contractIDVPIID=GS35F0323J&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=V200P1821&contractIDVPIID=V200P1752&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=3600
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=V0005&contractIDVPIID=VA11810D0038&contractAgencyID=3600&fundAgencyID=36&idvAgencyID=3600

EXHIBIT 300 Ull 029-555555222

The GST0307DS3191 contract (originally part of GS03T05DS0003) is a Multiple Agency Contract (MAC) that was initiated by the Department
of Defense in 2002 before the VA Directive 6061 issuance in February 2006 and the final EVMS FAR language was published in July 2006.
The VA was included in the scope of the contract. It has been determined that the cost to VA of having the contractor implement an EVMS will
exceed the benefits for the remaining period of performance. However, the contractor will support VA's EVMS by providing the necessary
schedule and cost performance information. All other contracts, with the exception or hardware and licenses which do not require EVM, are for
outsourced development work and the dollar value is less than $20M, the contract is not high-risk, and the benefits do not exceed the cost to
VA. As such, the contractors are not required to have an EVMS per VA Directive 6061. These contracts support a major IT development effort,
and the contractor will support VA's EVMS by providing the necessary schedule, and cost performance information.

Page 7/11 of Section300 Date of Last Revision: 2012-08-14 Exhibit 300 (2011)



EXHIBIT 300 Ull 029-555555222

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-05-21

Section B: Project Execution Data

Table 11.B.1 Projects

1002180615 Laboratory System Laboratory System
Re-Engineering Project Reengineering Project (LSRP)
delivers an industry-leading
commercial Laboratory
Information Management System
(LIMS) for the Pathology &
Laboratory Medicine Services
(P&LMS) at Department of
Veterans Affairs (VA). Itis
interfaced with Veterans Health
Information Systems and
Technology Architecture (VistA)
and is focused on patient-centric
reporting and correcting patient
safety issues.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

1002180615 Laboratory System
Re-Engineering
Project
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

NONE
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Section C: Operational Data

% of cancer
pathology reports,
measured at
deployed sites, that
meet Cancer
Reporting Protocols
as indicated by the
College of American
Pathologists (CAP),
enabling data
standardization and
accuracy

% of anatomic
pathology specimens
that have labeling
errors, measured at
deployed sites; a
reduction in this
percentage indicates
successful use of
specimen bar code
labeling.

% of all laboratory
reports, compiled at
the deployed sites,
documenting location
where test was
performed, indicating
a degree of legal and
accreditation
compliance and
continued ability for
laboratories to
operate

Overall lab
productivity rate (# of
onsite tests per
full-time equivalent)

% cancer reports
meeting Protocols

% AP specimens with
labeling errors

% lab reports that
document location

number onsite
standard billable tests
per FTEE

Customer Results -
Service Quality

Mission and Business
Results - Services for
Citizens

Technology - Quality
Assurance

Process and Activities
- Productivity

Table II.C.1 Performance Metrics

Over target 80.000000 80.000000
Under target 0.100000 0.100000
Over target 80.000000 80.000000

Over target 37566.000000 37566.000000

80.000000

0.100000

80.000000

37566.000000

80.000000

0.100000

80.000000

37566.000000

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual
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Metric Description

Unit of Measure

FEA Performance
Measurement
Category Mapping

Table I.C.1 Performance Metrics

Target for PY

Measurement Baseline

Condition

Actual for PY

Target for CY

Reporting
Frequency

measured at
deployed sites,
indicating increased
throughput by
laboratory personnel
and an increased
level of service to
Veterans

Average lab test
turnaround time
(TAT), compiled at
deployed sites for
critical tests,
indicating laboratory
level of performance
where timeliness has
a serious impact on
quality of care to the
Veteran

The contracted
minimum Service
Level Target System
Availability for
Remote Hosting
Environment (RHO)
Services is 99.9%.

99.9% uptime roughly

equates to
approximately 44

minutes of unplanned
downtime for a 30 day

period.

minutes for Troponin

test TAT

% availability

Customer Results -
Timeliness and
Responsiveness

Technology -
Reliability and
Availability

Under target 66.000000 66.000000

Over target 99.900000 99.900000

66.000000

99.900000

66.000000

99.900000

Semi-Annual

Monthly
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